



SCOPE OF SERVICES

GOOD SAMARITAN CARE CENTER
6/23/2025

Client: GOOD SAMARITAN HOSPITAL

Contact: Dr. Mandeep Bagga
901 Olive Drive
Bakersfield, CA 93308
(661) 251-7500
mbagga@goodsamhospital.com

Project: Crisis Stabilization and Behavioral
Health Treatment Center

Location: 450 Kings County Drive
Hanford Professional Plaza
Hanford, CA 93230

Architect: LPA, Inc. "LPA"

Contact: Kelly Angell, AIA
Managing Director
431 I Street, Suite 107
Sacramento, CA 95814
(916) 989-2867
kangell@lpadesignstudios.com

Lowney will contract directly with Good Samaritan Hospital for their scope of services, independent of this proposal.

The project scope consists of development of a +/- 22,000 GSF, +/-24 bed CARE facility for Good Samaritan Hospital located on a site parcel of approximately 0.85 Acres. This project entails site design, parking, utility connection and slab/footing coordination with modular building system manufacturer providing primary building structure and interior. The preliminary program includes Community Residential Treatment, Crisis Stabilization, Psychiatric Health Facility and support function.

The Project Budget is projected to be \$15,000,000 (for purposes of this proposal we have assumed 65% of the budget will be allocated to Hard (construction) Costs and 35% to Soft (Design/ Engineering/ Permitting/ Furnishing/ Other costs).

PROJECT DESCRIPTION

The Project consists of two phases of design Phase A and Phase B.

In Phase A, LPA will perform as Design Lead Architect, Validating the current space program provided by the client, developing Predesign, Schematic design, and up to 50% Design Development services, which form the final documentation deliverables. LPA will provide design concept and direction and participate as part of a broader team hired by Good Samaritan which will include onboarding of Modular Manufacturer through EIR, onboarding of a Construction Manager, with LPA assistance, and onboarding of Lowney Architects (architect of record for Phase 2 work). After Phase 1, which includes the 50% Design Development deliverable, LPA will remain engaged solely as an hourly advisor to Good Samaritan Hospital to ensure the design intent is maintained and implemented through the close-out of the project.

Phase B, Lowney Architects shall be fully engaged and will finalize Design Development, Construction Documents, Permitting and Construction Administration; Lowney will stamp and sign the construction documents as Architect of Record.

SERVICES

	LPA	CLIENT	OTHER
Survey		X	
Geotechnical Study		X	
Civil Engineering	*		X
Landscape Architecture	*		X
Architectural Design	X		
Interior Design	X		
Structural Engineering	*		X
Mechanical Engineering	*		X
Plumbing Engineering	*		X
Electrical Engineering	*		X
Lighting Design	*		X
Low Voltage Technology	*		X
Fire Alarm Design	*		X
Fire Protection Engineering			X
Signage and Graphics Design	*		X
Cost Estimation	*		X
Furniture Integration (Supplemental)	*		X
Building Systems Commissioning			X
LEED / Sustainability Consultant	*		X
Code Consultant	*		X

Waterproofing Consultant			X
Acoustical Studies	*		X
Audio/Visual Design	*		X
Kitchen Consulting	*		X

** Services marked with an asterisk are excluded from this proposal but LPA is able to provide these additional services upon Client request,*

PHASES

P H		Included	Excluded	Duration (Weeks)
A	General	000		
A	Design/ Program Validation	100		5
A	100% Schematic Design	200		10
A	50% Design Development	300		6
B	100% Design Development		X	
B	Construction Documents		X	
B	Agency Approval		X	
B	Bidding / Negotiation		X	
B	Contract Administration		X	
B	Post Construction		X	

BASIC SERVICES

000 – GENERAL

During the project, certain activities occur in each phase. These activities, described below, are non-sequential and may not be applicable to all phases of the project. These activities include:

001 Project Administration services including:

- .01 Initial consultation on the development of the Project.
- .02 Project-related research.
- .03 Conferences and meetings, including meeting minutes.
- .04 Communications.

- .05 Travel time.
- .06 Progress reports.
- .07 Direction of the services of in-house personnel.

002 Disciplines Coordination/ Document Checking services consisting of:

- .01 Coordination between LPA's services and the services of engineering and other involved disciplines for the Project.
- .02 Review and checking of documents prepared for the Project.

003 Furniture Integration basic services. To provide enhanced value for our clients and deliver better results, we will provide the following **Programming, Design and Coordination** services integration as part of the project and delivered throughout the identified design phases of the project:

- .01 Prepare furniture planning, design concepts to support functionality, quality, look, feel and overall project experience.
- .02 Facilitate planning, design, material compatibility, and infrastructure coordination with Client and/or Client-provided furniture vendor, including:
 - a. Space planning with generic furniture symbols to develop space utilization, design concepts and compliance with the project Program.
 - b. Recommend and provide feedback on products and materials to align with the established vision and design intent, including review and alignment with existing Client-established furniture standards or design guidelines.

100 – PRE-DESIGN / PROGRAM VALIDATION

In this phase, LPA will provide those services necessary to assist the Client in validating the preliminary program, conceptual design prior to beginning design. The following descriptions apply to these services.

101 Programming Validation services required to establish the following detailed

qualitative and quantitative requirements for the Project:

- .01 Design objectives and criteria.
- .02 Space requirements.
- .03 Space relations.
- .04 Number and functional responsibilities of personnel.
- .05 Flexibility and expandability.
- .06 Special equipment and systems.
- .07 Site programming requirements.

102 Summary of Meetings: services consisting of meeting attendance and presentations of Predesign Phase analyses and recommendations by LPA, as follows:

- .01 One (1) – in-person Kickoff Meeting
- .02 Two (2) – virtual meetings Good Samaritan Core Team.
- .03 Three (3) – Design Team virtual Meeting(s).

103 Summary of Deliverables:

- .01 Space Program.
- .02 Space Planning diagrams.
- .03 Site Analysis.
- .04 Site and Building Development Concepts.
- .05 Meeting Minutes.

104 Schedule/Phase Duration:
We propose this phase will not exceed five (5) weeks.

200 – SCHEMATIC DESIGN

In the Schematic Design Phase, LPA will provide those services to prepare Schematic Design Documents consisting of drawings and other documents illustrating the general scope, scale, and relationship of Project components for approval by the Client. The following descriptions apply to those services.

201 Architectural Design/Documentation services responding to program requirements and consisting of preparation of:

- .01 Conceptual site, floor, roof, and reflected ceiling plans.
- .02 Preliminary building sections and elevations.

- .03 Preliminary selection of building systems and materials.
- .04 Perspective sketch(es), as necessary, to convey design intent (up to 4 views).
- .05 General information including sheet index and code analysis.
- .06 Site Demolition plans (where appropriate).

202 Interior Design/Documentation services consisting of materials, systems and equipment and development of conceptual design solutions for architectural, mechanical, electrical and furniture and equipment requirements to establish:

- .01 Space planning, partition and furnishings' locations, and furniture and equipment layouts.

203 Building Information Modeling (BIM) consisting of:

- .01 Schematic Design drawings for all disciplines (except as noted) will be prepared utilizing Autodesk's REVIT BIM software to Level of Development (LOD) 200.

204 Summary of Meetings:

- .01 Three (3) virtual design meetings.
- .02 One (1) in-person Presentation to Good Samaritan Core Team.

205 Summary of Deliverables:

- .01 Schematic Design drawings.
- .02 Basis of Design document.
- .03 Meeting Minutes.

206 Schedule/Phase Duration:
We propose this phase will not exceed ten (10) weeks.

300 – 50% DESIGN DEVELOPMENT

In the Design Development Phase, LPA will provide those services to prepare from the client approved Schematic Design Documents, the Design Development Documents consisting of drawings and other documents to fix and describe the size and character of the Project, including architectural, interiors, materials and such other

elements as may be appropriate. The following descriptions apply to those services.

301 Architectural Design/Documentation services consisting of continued development and expansion of architectural Schematic Design Documents to establish the scope, relationships, forms, size, and appearance of the Project through:

- .01 General information including sheet index, code analysis, and CAL Green checklist.
- .02 Floor, roof, finish, reflected ceiling and code required signage plans
- .03 Building and wall sections and exterior elevations.
- .04 Typical architectural details.
- .05 Final materials recommendations.

302 Interior Design/Documentation services consisting of continued development and expansion of interior Schematic Design Documents and development of outline specifications or materials lists to establish the scope and preliminary details relative to:

- .01 Interior design of the Project.
- .02 Special Interior Design features.
- .03 Furniture and equipment placement.
- .04 Materials, finishes and colors.

303 Building Information Modeling (BIM) consisting of:

- .01 Design Development drawings will be prepared utilizing Autodesk's REVIT BIM software to Level of Development (LOD) 200.

304 Materials Research/Specifications consisting of:

- .01 Development of outline specifications or update to the Basis of Design indicating major materials, systems and equipment and their criteria and quality standards.
- .02 Interior and exterior material boards identifying recommendations of major materials and finishes for approval by the Client.

305 Summary of Meetings:

- .01 Five (5) virtual meetings.
- .02 One (1), in-person, Presentation to Good Samaritan Core Team.

306 Summary of Deliverables:

- .01 Drawings.
- .02 Basis of Design document, or outline specifications.
- .03 Digital Material board.
- .04 Meeting Minutes.

307 Schedule/Phase Duration:

We propose this phase will not exceed six (6) weeks.

SUPPLEMENTAL SERVICES

In addition to the generally sequential services chronologically arranged and described above, LPA can, upon written authorization from the Client and approval of additional fees, provide Supplemental Services. These non-sequential services may be provided during a single Phase of services or during several phases. The following descriptions may apply to those Supplemental Services.

071 Services listed in the 'Services chart' above noted by an * that are excluded from this proposal.

072 Special Studies services consisting of investigation, research, and analysis of Client's special requirements for the Project and documentation of findings, conclusions, and recommendations for Master Planning to provide design services relative to future facilities, systems and equipment which are not intended to be constructed as part of the Project during the Construction Phase.

073 Life Cycle Cost Analysis services consisting of assessment, based on established relevant economic consequences over a given period, of:

- .01 A given planning and design solution for the Project.
- .02 Alternative planning and design solutions for the Project.

- .03 Selected systems, subsystems or building components proposed for the Project.
- 073 **Value Analysis** services consisting of the review during design phases of the cost, quality and time influences of proposed building materials, systems and construction methods relative to design objectives to identify options for obtaining optimum value for the Client.
- 074 **Supplemental Furniture Services** not included in the Basic Services but can be provided by LPA as an additional service. Services would not proceed without written approval by the Client, and LPA of the Scope of Services and fees.
 - .01 **Move Management** including move plans indicating existing furniture to be moved from current location to new location and move coordination services.
 - .02 **Furniture Inventory Services**, tagging and creating a detailed inventory of existing furniture for reuse or disposition.
 - .03 **Artwork, Plants and Signage Services**, including selection, specification, bidding and procurement. Within this Scope of Services, LPA will coordinate with the Client's selected consultants/vendors for design input on these items.
 - .04 Coordinate with the Client to establish the criteria for the Basis of Design (BOD) and collaborate with Client's vendor(s) to communicate the design intent for development or implementation.
 - .05 Distribute Basis of Design (BOD) and drawings. Respond to questions and provide clarifications as needed to Client and vendor(s).
 - .06 Review vendor provided information or owner standards to evaluate viability of product portfolio.
 - .07 Collaborate with vendor(s) to develop application of products to align with best-practice recommendations, approved design concepts and project goals.
- 075 **Kitchen/Foodservice Planning, Design/Documentation** services consisting
 - of space allocations and plans based on functional relationships, consideration of equipment and storage needs, and development of conceptual design layouts to establish:
 - .01 Space planning, fixed equipment and work areas, and utility requirements.
- 076 **Mock-up** services relating to the construction of full-size or half-size details of components of the Project for study and testing during the design phases and consisting of:
 - .01 Design and documentation for the required mock-up(s).
 - .02 Management and coordination of pricing and contracting for mock-up services.
 - .03 Construction contract administration of mock-up construction activities.
 - .04 Arrangements for testing and monitoring performance of mock-up(s).
 - .05 Administration of testing and monitoring services.
 - .06 Review, analysis and reporting of results of testing and monitoring services.
- 077 **Render / Animation / Motion Pictures and Video** services relating to preparation of promotional or explanatory presentations of the Project during the design phases.

PROPOSED COMPENSATION

The following is the proposed compensation for the Scope of Services identified.

LPA Phases Effort 000 - 300:

000	General (Included below)	
100	Pre-Design/ Program Validation:	\$46,600
200	Schematic Design:	\$86,000
300	50% Design Development:	\$66,000
	GRAND TOTAL FEE:	\$198,600
	Hourly Not To Exceed for up to 400 HRS of work based upon Basic Hourly Rates	\$80,000
	Reimbursable Allowance	\$14,000

Reimbursable expenses are in addition to the base compensation and typically run approximately 5% of a total project fee. The reimbursable allowance will be billed only to the extent used, and typically include items requested by the Client such as additional hard copy milestone review sets, in quantities over and above the minimum number of sets required under the agreement. These expenses are invoiced at cost plus ten percent as incurred. Reimbursement for travel expenses including mileage, airfare, vehicular transportation, etc. are part of the reimbursement allowance.

Supplemental Services: Due to the unknown nature of the requirements for Supplemental, no specific fee has been identified. Fees may be provided by LPA, as requested by the Client, and pending clarification of the deliverables.

Hourly Rates: In the event Additional Services are warranted due to a change in the project scope, LPA shall submit a proposal to the Client for review and approval prior to proceeding with the services. Where possible, LPA shall submit a fixed fee proposal, but LPA may, at the Client's option, perform services to be invoiced on an hourly basis. In that scenario, the following hourly rates will apply for professional service fees:

BASIC HOURLY RATES

Role	Rate
Principal	\$315.00
Discipline Director	\$275.00
Project Director	\$260.00
Senior Project Leader	\$225.00
Project Leader	\$215.00
Design Coordinator II	\$175.00
Design Coordinator I	\$150.00
Designer III	\$135.00
Designer II	\$125.00
Designer I	\$115.00
Intern	\$85.00
Support Roles	
Director	\$250.00
Manager	\$170.00
Senior Specialist	\$155.00
Specialist III	\$115.00
Specialist II	\$100.00
Specialist I	\$90.00

NOTE: These rates are effective January 1, 2025 and are subject to change annually.

Billing / Payment: LPA shall invoice the Client monthly for a percentage of the work completed consistent with the terms of the Contract. Payment is due thirty (30) days from the date of the invoice. LPA reserves the right to stop all current services and notify the Client if payment is not received within thirty (30) days.

EXCLUSIONS

The following items are not included in this Scope of Services, and some, at LPA's option, may be included at additional fee upon the Client request:

- .01 Any item not specifically noted as included in this Scope of Services.
- .02 Hydrology studies of off-site areas which are not tributary to the project site.
- .03 Services related to replacement and upgrade of underground facilities on public streets.
- .04 Submittal and coordination with Caltrans, Fish and Game, Army Corps of Engineers, Flood Control, or any agency other than the

- local Authorities Having Jurisdiction (AHJ) or as specifically noted.
- .05 CEQA related services, Environmental Impact Report (EIR), noise/air quality studies, water rights, environmental studies, wetland investigation/mitigation, etc.
- .06 Potholing of existing underground utility lines.
- .07 Traffic Analysis and Traffic Engineering.
- .08 Agency fees.
- .09 Traffic Control Plans
- .10 Intersection Traffic Signal Design.
- .11 Construction staking services and grade verifications.
- .12 Aerial and Ground, or Boundary, or Title Survey.
- .13 Off-Site Improvements.
- .14 Encroachment Plans.
- .15 Offsite utility line relocation or adjustments.
- .16 Relocation or undergrounding of power lines.
- .17 Special Utility Permits not listed.
- .18 Services related to annexation of site, property vacations, ROW acquisitions, easements.
- .19 Geotechnical services during design and construction.
- .20 Acoustics.
- .21 Hazardous materials studies.
- .22 All street lighting, signalization, or temporary power design..
- .23 Water Quality Management Plan (WQMP).
- .24 Storm Water Pollution Prevention Plan (SWPPP) and Notice of Intent (NOI)
- .25 Conditional Use Permit or other discretionary approvals, unless specifically included herein.
- .26 Extraordinary requirements placed on the project by the governing agencies and Conditions of Approval.
- .27 Commissioning, and Enhanced Commissioning.
- .28 LEED certification services and registration fees.
- .29 Utility incentive programs.
- .30 Rendering, flythrough, 3D graphics or other presentations, fund raising, or marketing material.
- .31 Improvements to adjacent city streets.
- .32 Off-site engineering in all areas outside the property line.
- .33 Hazardous Materials mitigation.
- .34 Special disciplines consultation services consisting of retaining, directing, and coordinating the work of special disciplines consultants identified from the following list

or any other sources not listed, whose specialized training, experience, and knowledge relative to specific elements and features of the Project are required for the Project:

- a. Structural, Mechanical, Electrical, & Plumbing Design Services.
- b. Civil Engineering Design Services
- c. Landscape Architecture Design Services.
- d. Acoustics.
- e. Audio-Visual.
- f. Communications.
- g. Computer Technology.
- h. Construction Management.
- i. Dry Utilities.
- j. Ecology.
- k. Economics.
- l. Editorial.
- m. Elevators/Escalators.
- n. Environmental.
- o. Fire Protection.
- p. Food Service/Kitchen Design.
- q. Geotechnical.
- r. Methane.
- s. Public Relations.
- t. Reprographics.
- u. Safety.
- v. Security Systems Design & Engineering.
- w. Ground improvement/special foundations.
- x. Parking/Parking Structure.
- y. Transportation.
- z. Commissioning Agent.
- aa. Traffic Engineer.

STANDARD ASSUMPTIONS

The following are Scope of Services assumptions:

1. **CONSULTANTS:** The services of the consultants included as part of this Scope of Services will be billed at their fee plus 25% for LPA's coordination.
2. **RESPONSIBILITIES:** LPA will be responsible for design and documentation of areas as stated on this Scope of Services. Signage, street work, and any other site related engineering or reports outside this scope of work shall be by others and are not included in this Scope of Services.
3. **DRY UTILITY COORDINATION:** The coordination and review of designs with any outside agency for compliance with code

- requirements and obtaining of any necessary approvals shall be by others.
4. **PROJECT PHASES:** This Scope of Services assumes that the project shall be designed and installed in one phase. Additional phasing of the project may require changes to the Documentation. Additional work due to phasing of the project shall be considered as Additional Services.
 5. **DELIVERY METHOD:** This Scope of Services assumes that the project shall be delivered using **Construction Manager At-Risk (CMAR)**. In the event the Client selects a different delivery method i.e., Design-Build, Lease, Lease-Back, or CM Multi-Prime, changes to the Construction Documentation, Bid Negotiation and Contract Administration phases of services may be required and shall be considered as Additional Services.
 6. **ELECTRICAL:** Temporary power design is excluded.
 7. **ENVIRONMENTAL:** Studies for area wide traffic impacts, cultural resources, stream preservation or modification, soil mitigation or clean-up, oil operations, and sensitive habitat are not included in this proposal. It is anticipated that the Client has the existing studies required.
 8. **OFF-SITE:** Off-site infrastructure is in place and adequate connection points for storm drain, water, and sewer are available at the project boundary (or on-site) to serve the proposed development. No studies or development of designs of utilities beyond the limit of the site are included.
 9. **BOUNDARY:** The boundary corners for the site have been established and monumented by others.
 10. **BASE MAPPING:** Mapping will be based on available local agency vertical datum and assumed horizontal datum, unless specifically requested otherwise.
 11. **FLOOD PLAIN:** The site is not located within the limits of a 100-year flood plain and will not include any new regional drainage improvements. Design impacts due to flood plain issues shall be considered as Additional Services.
 12. **GEOLOGIC CONDITIONS:** The site is suitable for building without ground improvement, deep foundations, or a structural slab-on-grade. Design impacts due to adverse site geologic conditions, including liquefaction and other site geology-related seismic hazards, shall be considered as Additional Services.
 13. **RECORD DRAWINGS:** As-Built Information for existing sites and facilities are to be provided by the Client. At the conclusion of construction of the project, as-builts are to be provided by the Contractor/ Client's Architect of Record.
 14. **FIELD SURVEY STAKING:** Project General Contractor will provide all field survey staking, as-built survey and plans, and grading and wet utilities substantial conformance letter.
 15. **MEETINGS:** Where the maximum number of meetings to be included in Architect's services is specified herein, Architect and architect's consultants agree to attend, and participate in, as many meetings as specified as part of the Basic Services. Meetings more than those specified will be billed as Additional Services.
 16. **DELIVERABLES:** The preceding description of services outlines the activities associated with executing each phase of services. The necessity for, and the extent to which, LPA and Architect's consultants must commit time and resources to any specific activity will vary depending on the needs of the project. Consequently, the description of services does not represent a comprehensive list of deliverables.
 17. **CONSULTATION AND COORDINATION:** All consultations and coordination not associated with specific meetings shall be conducted at the sole discretion of LPA and its consultants, and only as necessary for LPA and its consultants to complete the professional services of this agreement.
 18. **DOCUMENTS:** Documents described in the preceding description of services shall be provided, as appropriate, for the needs of the project and to a level of detail consistent with the standard of practice for this type of project and for the geographical area and regulatory jurisdiction(s) in which the project is located.

19. **PROJECT CONTROL:** LPA shall not have control over or charge of and shall not be responsible for construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work, since these are solely the Contractor's responsibility under the Contract for construction. Without in any way limiting LPA's responsibilities and obligations under Title 21 of the California Code of Regulations or the Building Standards published by the ICBO (formerly Title 24 of the California Code of Regulations), LPA shall not otherwise be responsible for the Contractor's schedules or failure to carry out the work in accordance with the Contract Documents. LPA shall not have control over or charge of acts or omissions of the Contractor, subcontractors, or their agents or employees, or of any other persons performing portions of the Work.
20. **RELIANCE:** LPA shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of, services and information furnished by the Client and (Client's) consultants.
21. **ADDITIONAL SERVICES:** Tasks not included in this Scope of Services but requested by the Client shall be identified as such and billed at an hourly rate unless a detailed Scope of Services proposal is requested.
22. **SCOPE ADJUSTMENT:** If there is an adjustment in schedule, scope, and budget, this will result in an additional service.
4. **TITLE REPORT:** Client to provide a recent Title Report that shows the recorded property boundary along with easements and any other special provisions.
5. **EXISTING RECORD DRAWINGS / AS-BUILTS:** Client to provide accurate, legible, and appropriately scaled record drawings/as-builts of existing building(s) and site (as appropriate) in a CADD or REVIT format.
6. **GEOTECHNICAL ENGINEERING:** The Client shall provide a comprehensive geotechnical report. Geotechnical report shall be provided to LPA in a timely manner and prior to commencement of design services.
7. **SOIL FERTILITY TEST:** The Client shall provide a soils test and analysis with recommendations for amendment by a soil testing laboratory prior to the commencement of Design Development.
8. **SPECIFICATIONS:** The Client shall provide their Standard General Conditions, Special Conditions and Bidding Instructions.
9. **TRAFFIC ENGINEERING:** Except where it is indicated elsewhere herein that LPA shall provide, the Client shall provide a current traffic engineering study.
10. **ENVIRONMENTAL:** Studies for area-wide traffic impacts, cultural resources, stream preservation or modification, soil mitigation or clean-up, oil operations, and sensitive habitat are not included in this proposal. It is anticipated that the Client has the existing studies required.

CLIENT RESPONSIBILITIES

1. **APPROVAL:** The (Client's) verbal request to commence each task constitutes approval of prior services. Changes in subsequent services will be considered Additional Services, documented, and billed on an hourly basis.
2. **FEES:** The Client shall pay all government fees, permits, assessments, etc.
3. **SURVEY:** The Client shall provide an accurate topographical survey, including legal boundaries, spot elevations, existing utilities, existing and proposed improvements, and easements. Survey shall be provided to LPA in

END OF SCOPE OF SERVICES

Attachment A

DRAFT LPA + Lowney ARCHITECTS TEAM RESPONSIBILITY MATRIX

Date: June 23, 2025
Version: 0
Project: Good Samaritan Care Center
Project No.: B33134

DIVISION OF RESPONSIBILITY FOR ARCHITECTURAL SERVICES

Lowney Architects (LOW)
LPA Architects (LPA)

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

This attachment is a supplement to LPA fee proposal provided to Good Samaritan Hospital. The following outlines the proposed responsibilities of each architecture firm during each phase of the project. This draft is to be used to outline collaboratively a process that all project participants can agree on scope. Please review this draft to provide your review comments. The intent to create a final version when working with the full project team which may include: Good Samaritan, LPA, Lowney, EIR, BHSME, and potentially a CMAR contractor and additional design disciplines.

OVERALL PROJECT ADMINISTRATION

We have organized our partnership to leverage each firms' unique strengths and experience to provide Good Samaritan Hospital the highest level of service. Though this responsibility matrix is focused on providing clarity of roles it is important that we emphasize that our team is organized to be fully integrated and our goal is to have the client perceive us as one collaborative team. Both firms will be active participants throughout the project. LPA and Lowney Architects are design partners working in collaboration to provide a holistically designed and comprehensively coordinated building. As we work toward construction Lowney Architects will have an increased role in the design and documentation effort during the construction documents phase. In addition to LPA and Lowney, it is understood that EIR will be a responsible party to facilitate modular team onboarding. LPA will also support Good Samaritan to onboard a CMAR (Construction Manager at Risk) who will support project development with the team.

The following matrix represents responsibilities that we mutually agree represents the distribution of efforts between **LPA and Lowney Architects**. Services excluded from this responsibility matrix include Acoustic Engineering, Food Services, Security, and FF&E oversight.

Below is an executive summary to our teaming arrangement:

Lowney Architects (Lowney):

1. Lowney will serve as the **Architect of Record** and therefore will hold the prime contract with the owner and our consulting team.
 2. Lowney will produce and manage the overall project schedule
 3. Lowney will coordinate cost estimating efforts in close collaboration with the Owner.
 4. Lowney will work closely with LPA to make formal design team recommendations pertaining to value management strategies.
 5. Lowney will provide LPA guidance on Kings County standards and requirements, and coordination, schedule requirements, regional construction standards, and quality control.
 6. During Design Development, Lowney will take lead coordination of the interior spaces based upon design production by LPA.
 7. During Construction Documents Lowney will lead final coordination.
 8. Lowney will work closely with LPA to coordinate FF&E requirements for these spaces.
 9. Lowney will lead permitting and construction administration efforts.
- **First Last NAME** will serve as the *Project Manager for Lowney Architects and the single point of contact.*
 - **First Last NAME** will serve as *Principal in Charge of the Project for Lowney Architects.*

LPA:

1. LPA will be the Project Design Lead providing leadership and oversight of design decisions in collaboration with Lowney.
2. LPA will manage and document the program verification process in collaboration with Lowney Architects.
3. LPA will provide oversight of interior design of all space in collaboration with Lowney.
4. LPA will initiate the FF&E requirements of the project.
5. During Schematic Design LPA will lead design efforts pertaining to massing, plan parti's, and exterior character in collaboration with Lowney.
6. During Design Development LPA will lead design efforts on interior social spaces and exterior elements up to 50% Design Development.

7. During Construction Documents LPA will provide peer review role only (on an hourly basis) and will not be producing construction documents.
8. During Construction Observation, LPA will provide peer review role (on an hourly basis) to ensure the project's design intent and aspirations are being fulfilled.

- **Muhsin Lihony** will serve as the Principal in Charge of the Project for LPA.
- **Kelly Angell** will serve as the Project Director for LPA.
- **Carrie Bridge** will serve as the Project Manager for LPA.
- **First, Last NAME** will serve as the lead Design Director for LPA and collaborate with the Lowney team

Lowney Architects: As the Architect of Record, Lowney will lead contract coordination with the owner and consultants and provide overall project team and client management.

LPA: As the Design Architect, LPA will collaborate with Lowney and work within the negotiated format, guidelines, standards, and schedule needs determined by LPA.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

Approximate Overall Phase Responsibility (by %)			Lowney	LPA
1.	Develop detailed project schedule on phase-by-phase basis		X	O
2.	Develop and Execute Prime Agreement		X	O
3.	Develop and Execute Consultant Agreements		X	+
4.	Receive, review, and process Consultant Invoices		X	-
5.	Project information management & tracking (Newforma or other Document Management System)		X	O
6.	REVIT protocol		X	O

PROGRAMMING & CONCEPTUAL DESIGN

LPA: As the design lead LPA will provide program validation services, confirmation of space requirements, and outline of key design objectives in coordination with Client and Lowney.

Lowney: Lowney will participate and support program validation and early programming ideation.

SCHEMATIC DESIGN

LPA: As the design lead LPA will provide design oversight to the project pertaining to site planning, program planning, exterior envelope, and overall building performance. LPA will manage the coordination of consultant design input and drawings in coordination with Lowney. LPA will be primarily responsible for the documentation and coordination effort during Schematic Design phase with Lowney in a support role.

Lowney: Lowney will lead the schedule oversight, cost management effort, and zoning and code compliance effort in collaboration with LPA. Lowney will collaborate on design issues for overseeing the production of design deliverables and presentations to maintain project schedule.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

To support the collaboration the documentation efforts will be developed in Revit BIM 360. The model setup and hosting will be developed by LPA. The intent is that massing is defined and developed in Revit as the primary modelling and documentation platform.

	Lowney 10%	LPA 90%
<i>Approximate Overall Phase Responsibility (by %)</i>		
PROJECT ADMINISTRATION		
1. Schedule, coordinate, and record internal project meetings	X	O
2. Schedule, coordinate, and record meetings with architect and consultants	O	X
3. Schedule, coordinate, and record meetings with King's County	X	+
4. Coordinate Consultant work	X	O
DESIGN + DELIVERY		
1. Develop, review, and confirm program requirements		
a. Advance program diagrams	O	X
b. Update tabular program summary and secure approval	O	X
2. Building Design		
a. Develop and confirm design parti and define guiding principles	O	X
b. Develop building floor plans, elevations and sections	O	X
c. Develop diagrams and integrate requirements for the Structural system	O	X

d. Develop diagrams and integrate requirements for MEP systems	O	X
e. Develop diagrams and integrate requirements for AV/IT/Security systems	O	X
3. Landscape - Coordinate landscape design direction	O	X
4. Cost - Coordinate with cost consultant / construction manager	X	X
5. Code - Perform, document, and coordinate zoning and code review	X	O
6. Develop Outline Specifications – capture architectural systems and materials	O	X

SITE / CIVIL + LANDSCAPE (consultant coordination)

1. Develop site program	O	X
2. Develop and review site design alternatives	O	X
3. Analyze existing utilities (Water, Gas, Electric, Data, Storm)	O	X
4. Determine stormwater management requirements	O	X
5. Develop and review site circulation, pedestrian, vehicular etc.	O	X
6. Develop building loading and delivery options	O	X

AGENCY REVIEWS + SUBMISSIONS

1. Establish initial contact	X	+
------------------------------	---	---

PRESENTATIONS

1. Project Design Committee	O	X
-----------------------------	---	---

BUDGET + COST CONTROL

1. Assist in development of schematic cost estimate	X	+
2. Review cost estimate, review scope and quality in relation to budget constraints	X	O
3. Make design team recommendations for value management strategies	O	X
4. Review system requirements and confirm proposed design with consultants:		
4.1. Civil Engineer	O	X
4.2. Landscape	O	X
4.3. Structural	O	X
4.4. Facade	O	X
4.5. M, E, P, F	O	X
4.6. Sustainability	O	X
4.7. AV/IT/Security	O	X
4.8. Acoustical	O	X
4.9. Lighting	O	X
4.10. Food Service	O	X
5. Review construction phase site logistics with Cost Consultant/CM	X	+

QUALITY ASSURANCE

1. Conduct quality assurance reviews	X	O
2. Review Schematic Design Submission	X	O

DELIVERABLES

1. Presentation materials	O	X
2. Project Renderings	+	X
3. Schematic Drawings: Building Plans, RCPs, Elevations, Primary Building Sections, Primary Interior Elevations, Schedules, Site and Landscape Plans, Specialty Furnishings and Equipment	+	X
4. Executive Summary	O	X
5. Project Description	O	X
6. Building Program Summary and Description	+	X
7. Code Review with Egress Plans and Occupant Load Data	X	O
8. Outline Specifications	O	X
9. Consultant drawings and design narratives	O	X
10. Project Schedule	X	+
11. Cost Estimate	X	+
12. Publish Schematic Design Report	O	X
13. Obtain approval and sign-off	O	X

DESIGN DEVELOPMENT

LPA: LPA will continue leading coordination of consultant design work with a focus on system selection and integration. This oversight will influence the building design direction both internally and externally. LPA will develop documentation / Revit model to 50% Design Development and then turn over model and documentation to Lowney Architects.

Lowney: Lowney Architects will continue leading the cost management effort, and zoning and code compliance effort. Lowney will provide schedule oversight. Lowney will supervise the program on behalf of the owner and design team during Design Development. Lowney will participate in all consultant coordination meetings and will work directly with LPA to coordinate requirements between engineering systems. Lowney will work directly with and manage the Civil Engineering and Landscape architect to manage the site utilities and stormwater.

Lowney and LPA teams will leverage Revit BIM 360 for team collaboration and coordination efforts as documentation roles become more defined, and Lowney takes over documentation at 50% Design Development.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

Approximate Overall Phase Responsibility (by %)		Lowney 50%	LPA 50%
PROJECT ADMINISTRATION			
1. Schedule, coordinate, and record internal project meetings		X	O
2. Schedule, coordinate, and record meetings with architect and consultants		X	O
3. Schedule, coordinate, and record meetings with Kings County		X	+
4. Update detailed project schedule		X	+
5. Coordinate consultant work		X	O
6. Facilitate design-assist meetings (assumed to have CMAR onboard by or before the start of DD phase)		X	O
DESIGN + DELIVERY			
1. Produce 50% Design Development plans, building sections, and elevations		O	X
2. Produce 100% Design Development plans, building sections and elevations		X	+
3. Develop reflected ceiling plans, include lighting, major M,E,P,F system components,		O	X
4. Develop multiple wall sections and section details + large scale elevations showing design intent		O	X
5. Develop typical plan and section details for interior and exterior assemblies to demonstrate design intent		O	X
6. Develop interior elevations		X	O
7. Develop detailed specialty room layouts showing equipment		X	O
8. Confirm and integrate sustainable design strategies		O	X
9. Coordinate space requirements for M,E,P,F building systems		X	O
10. Develop and integrate AV/IT/Security system components		X	O

11. Comply with accessibility standards per California Building Code	X	O
12. Comply and confirm egress requirements and occupant load	X	O
13. Indicate fire separation and rated assemblies (as needed)	X	O
14. Refine site plan, develop typical details	X	+
15. Develop building and site lighting plans	X	+
16. Assist and oversee light fixture selection, assemble data sheets	X	+
17. Develop building and site graphics to show design intent	X	O
18. Develop Outline Specification - capture architectural systems and materials	X	O

SITE / CIVIL + LANDSCAPE (coordinate with consultants)

1. Confirm design proposal is consistent with project goals and objectives	O	X
2. Advance and finalize landscape design	X	+
3. Advance and finalize design for electrical, water, gas, sanitary, and data services to building	X	+
4. Advance and finalize design for stormwater management	X	+
5. Advance and finalize site circulation, pedestrian, vehicular etc.	X	+
6. Advance and finalize site lighting design	X	+
7. Advance and finalize site signage	X	+

AGENCY REVIEWS AND SUBMISSIONS

1. Coordinate agency reviews as required	X	+
--	---	---

PRESENTATIONS

1. Project Design Committee	X	O
-----------------------------	---	---

BUDGET + COST CONTROL

1. Assist in development of the DD level cost estimate	X	+
2. Review cost estimate, review scope and quality in relation to budget constraints	X	O
3. Make design team recommendations for value management strategies	X	O
4. Review system requirements and confirm proposed design with consultants:		
4.1. Civil Engineer	X	+
4.2. Landscape	X	+
4.3. Structural	X	+
4.4. Facade	X	+
4.5. M,E,P,F	X	+
4.6. Sustainability	X	O
4.7. AV/IT/Security	X	+
4.8. Acoustical	X	+
4.9. Lighting	X	+
4.10. Food Service	X	+
4.11. Cost	X	+

5. Review construction phase site logistics with Cost Consultant/CM	X	O
6. Develop construction staging plan (access and temp. facilities)	X	+
7. Develop construction sequencing	X	+
8. Further define procurement approach for major building systems	X	+

QUALITY ASSURANCE

1. Conduct quality assurance reviews	X	O
2. Review Design Development Submission	X	O

DELIVERABLES

1. Presentation materials	X	X
2. Project Renderings	X	O
3. Architectural Design Development Drawings:		
3.1. Architectural Site Plan and Details	X	O
3.2. Building Floor Plans	X	O
3.3. Roof Plan	X	O
3.4. RCPs	X	O
3.5. Building Elevations	X	O
3.6. Building Sections	X	O
3.7. Wall Sections and Details	X	O
3.8. Curtainwall Elevations and Typical Details	X	O
3.9. Interior Elevations and Details	X	O
3.10. Finish Schedule and Interior Wall Assemblies	X	O
3.11. Door + Hardware Schedules and Details	X	O
3.12. Window Schedule and Elevations	X	O
3.13. Specialty Furnishings and Equipment	X	O
4. Code Review with Egress Plans and Occupant Load Data	X	+
5. Outline Specifications	X	O
6. Consultant drawings and design narratives	X	O
7. Project Schedule	X	+
8. Cost Estimate	X	+
9. Publish Design Development Report	X	+
10. Obtain approval and sign-off	X	+

CONSTRUCTION DOCUMENTS

LPA: During construction Administration LPA will provide design oversight and review of the project when requested/ directed by Owner (on an hourly basis). LPA's input from CD's through to completion will be peer review and not production. LPA will check that the sustainable and building performance initiatives established in the early stages of the project are met.

Lowney: As Architect of Record, Lowney will seal all architecture drawings for permitting and construction. With the documents being developed to meet the requirements of the Authority having Jurisdiction, both local codes and the underlying CBC. Lowney will continue leading the cost management effort, and zoning and code compliance effort. Lowney will provide schedule oversight. Lowney will supervise the program on behalf of the owner and design team during Construction Documents. Lowney will participate in all consultant coordination meetings and will lead collaboration requirements between all trades.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

Lowney **LPA**
90% 10%

Approximate Overall Phase Responsibility (by %)

PROJECT ADMINISTRATION

1. Schedule, coordinate, and record internal project meetings	X	+
2. Schedule, coordinate, and record meetings with architect and consultants	X	+
3. Schedule, coordinate, and record meetings with Town of Payson	X	+
4. Update detailed project schedule	X	+
5. Coordinate consultant work	X	+
6. Facilitate design assist meetings with CM	X	+

DESIGN + DELIVERY

1. Produce Construction Document drawings and specifications		
1.1. Code Sheet	X	+
1.2. Egress Plans	X	+
1.3. Architectural Site Plan and Details	X	+
1.4. Building Floor Plans	X	+
1.5. Roof Plan and Details	X	+
1.6. RCPs and Details	X	+
1.7. Building Elevations	X	+
1.8. Building Sections	X	+
1.9. Wall Sections and Details	X	+
1.10. Curtainwall Elevations and Typical Details	X	+
1.11. Exterior Plan Details	X	+
1.12. Enlarged Floor Plans	X	+
1.13. Interior Elevations and Millwork Details	X	O

1.14. Window Schedule, Elevations, and Details	X	+
1.15. Door + Hardware Schedules and Details	X	+
1.16. Finish Schedule and Interior Wall Assemblies	X	+
1.17. Finish and Furniture Plans	X	0
2. Address any outstanding egress issues as per the Code	X	+
3. Address any outstanding accessibility issues as per ADA and ANSI	X	+
4. Document graphics and signage	X	+
5. Document bid alternates	X	+
6. Specifications	X	+
7. Coordinate Construction Documents between disciplines	X	+

SITE / CIVIL + LANDSCAPE (coordinate with consultants)

1. Confirm design proposal is consistent with project goals and objectives	X	+
2. Coordinate documentation and detailing of landscape design	X	+
3. Coordinate documentation of electrical, water, gas, sanitary, and data services to building	X	+
4. Coordinate documentation of stormwater management	X	+
5. Coordinate documentation of site lighting	X	+
6. Coordinate documentation of site signage	X	+
7. Coordinate documentation of building loading and delivery sequence	X	+

AGENCY REVIEWS AND SUBMISSIONS

1. Coordinate and monitor Agency submissions	X	-
--	---	---

PRESENTATIONS + COMMUNITY ENGAGEMENT

1. Project Design Committee	X	+
-----------------------------	---	---

BUDGET + COST CONTROL

1. Assist in development of the CD level cost estimate	X	-
2. Review cost estimate, review scope and quality in relation to budget constraints	X	+
3. Make design team recommendations for value management strategies	X	+
4. Review system requirements and confirm proposed design with consultants:		
4.1. Civil Engineer	X	+
4.2. Landscape	X	+
4.3. Structural	X	+
4.4. Facade	X	+
4.5. M, E, P, F	X	+
4.6. AV/IT/Security	X	+
4.7. Acoustical	X	+
4.8. Lighting	X	+
4.9. Food Service	X	+

4.10. Cost	X	-
5. Finalize construction phase site logistics with Cost Consultant/CM	X	+
6. Finalize construction staging plan (access and temp. facilities)	X	+
7. Finalize construction sequencing	X	+
8. Finalize procurement approach to major building systems	X	+

QUALITY ASSURANCE

1. Conduct quality assurance reviews	X	+
2. Review Construction Document Submission	X	+

DELIVERABLES

1. 50% CD submission (to client)	X	+
2. 100% CD submission (to client & submission to AHJ)	X	+
3. Specifications	X	+
4. Cost Estimate	X	+
5. Obtain approval and sign-off	X	+

AGENCY PROCESSING

LPA: LPA will provide as-requested by Owner, consulting support services on an hourly basis.

Lowney: During this phase Lowney will lead the processing of the documents through the AGHJ and in making the corrections required through the back check process.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

		CA	LPA
		90%	10%
<i>Approximate Overall Phase Responsibility (by %)</i>			
PROJECT ADMINISTRATION			
1.	Schedule, coordinate, and record internal project meetings	X	+
2.	Schedule, coordinate, and record meetings with architect and consultants	X	+
3.	Schedule, coordinate, and record meetings with Kings County	X	+
4.	Update detailed project schedule	X	+
5.	Coordinate consultant work	X	+
6.	Facilitate design assist meetings with CM	X	+
DESIGN + DELIVERY			
1.	Refer to responsibilities in CD phase		
DELIVERABLES			
1.	Stamped Plan set for Construction	X	-

BIDDING + NEGOTIATION

LPA: LPA will provide as-requested by Owner, consulting support services on an hourly basis.

Lowney: Lowney will be the primary point of contact for the design team during the Bidding & Negotiation phase, assisting with the vetting process and transitioning the roles of the design team from design and documentation to the assistance of construction.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

			CA	LPA
<i>Approximate Overall Phase Responsibility (by %)</i>			95%	5%
PROJECT ADMINISTRATION				
1.	Schedule, coordinate, and record project meetings		X	+
2.	Update Project Schedule		X	+
3.	Permitting		X	+
DESIGN + DELIVERY				
1.	Participate in pre-bid conference		X	+
2.	Respond to questions from bidders		X	+
3.	Prepare addenda and clarification drawings		X	+

CONSTRUCTION ADMINISTRATION

LPA: LPA will provide as-requested by Owner, consulting support services on an hourly basis

Lowney: Lowney will be the primary point of contact for the design team during Construction Administration. Lowney will attend all OAC meetings and will be responsible for reviewing and distributing all submittals, RFI's, and questions to the design team. Lowney will coordinate efforts of the design team consultants to assist the construction manager.

SYMBOLS:

- X Primary Responsibility
- O Secondary Responsibility
- + Limited Involvement
- No Involvement

		CA	LPA
		95%	5%
PROJECT ADMINISTRATION			
1.	Schedule, coordinate, and record project meetings	X	-
2.	Project schedule and construction progress	X	+
DESIGN + DELIVERY			
1.	Attend regular project construction meetings	X	+
2.	Manage consultant CA responsibilities	X	-
3.	Review commissioning reports	X	-
4.	Review shop drawings	X	+
5.	Review substitutions	X	+
6.	Review the progress of the work	X	+
7.	Prepare field observation reports	X	+
8.	Prepare clarification sketches or bulletins	X	+
9.	Respond to RFIs	X	+
10.	Design and review mockups for interior and exterior construction	X	+
11.	Assist Owner in evaluating Change Orders	X	-
12.	Review Contractor's Request for Payment	X	-
13.	Provide a final review of the project and document deficiencies (punch-list)	X	+
14.	Coordinate turn-over procedures with the Users and Owner	X	-
15.	Recommend final payments after final inspection	X	-
16.	Complete record drawings	X	-
17.	Provide Post Construction Inspection	X	+